

~~SECRET~~

UNITED STATES GOVERNMENT

# Memorandum

EP 65-272

DATE: 7 September 1965

25X1A TO : The Files: [REDACTED]

25X1A9a FROM : [REDACTED]

SUBJECT: Inspection Report No. 16 - DR-1 with [REDACTED]

25X1A5a1  
25X1A

## 1. Project Description:

The DR-1 is a miniature visual readout device which when connected to the output of a receiver converts a received four bit binary signal to a visual numerical display.

## 2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Request for Procurement Action: 25 April 1962
- c. Initiation Date: 29 June 1962
- d. Completion Date: 15 January 1965
- e. Deliverable Items: Phase I - 5 units  
Phase II - 95 units

25X1A1a

3. Date of Meeting: 31 August 196525X1A 4. Place of Meeting: [REDACTED]5. Persons Attending:AgencyNon-Agency

25X1A9a [REDACTED]

25X1A5a1

## 6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:~~SECRET~~

~~SECRET~~

EP 65-272

SUBJECT: Inspection Report No. 16 - DR-1 with [REDACTED]

25X1A5a1

25X1A

7. Project Status:

All units have been delivered. Nineteen were rejected by T&I, and eleven of these were returned to the contractor. The necessary repairs were made and these eleven units were resubmitted. Reinspection proved the units to now be acceptable; however, in the process of return and resubmission, associated cables were misplaced. Neither the contractor nor the warehouse claims to have these cables, and the units are presently at the warehouse in a reject status.

The other eight rejected units were reinspected, and two are acceptable. The six rejected units are being returned to the contractor.



25X1A9a

Distribution:

R&D Subject File  
Engineering Section CB/PD/OL  
R&D Lab  
OC-OS  
ESB  
Monthly (2)  
EP Chrono

25X1A9a OC-E/R&D-EP/[REDACTED]/bjp

(7 September 1965)

~~SECRET~~

